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Weyerhaueser Company 
Attn: Richard Gay 
810 Whittington Avenue 
P.O. Box 1060 
Hot Springs. AR 71901 

RE: Remedial Design/Remedial Action Revised Schedule 
Operable Unit #4, IZ"" Street Landfill 
Allied Paper. Inc./Portage Creek/Kalamazoo River Superfiind Site 
Plainwell, Michigan 

Dear Mr. Gay: 

EPA has received and reviewed the Remedial Design (RD) Completion Schedule and the 
Preliminary Remedial Action (RA) Implementation Schedule submitted by Weyerhaeuser on 
May 27, 2009. EPA approves the RD Completion Schedule and approves of the plan to conduct 
the RA in 2009 and 2010, as represented in the Preliminary RA Implementation Schedule. At 
this time, EPA does not approve of the design elements included on Preliminary RA 
Implementation schedule and will review and provide comment on those design elements as they 
are presented in the RD documents. 

Should you have any questions or need additional information conceming this matter feel free to 
give me a call at (312) 353-8983. 

Sincerely, 

Michael Berkoff 
Remedial Project Manager 

cc: N Wood EPA 
J.Saric. EPA 
S. Chummar EPA 
L. Kirby-Miles EPA 
G. Carli CRA 
R. Murawski EPA 


